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040101190 echnical Management & Integratio
1100000001 PROJECT START 01DECO3* 0] 0] q
1100004010 PROJECT MANAGEMENT FYO4 01DECO3 0SEP 210 210 Qg
LL00004020 PROJECT MANAGEMENT FY05 010CT4 30SEPB 20 20 q
1100004030 PROJECT MANAGEMENT FY06 030CT05 295EP06 249 249 g
LLO0004040 PROJECT MANAGEMENT FYO7 020CT06 28SEP07 249 249 g
1100004050 PROJECT MANAGEMENT FY08 010CT07 30SEP’8 il sl q
1100004060 PROJECT MANAGEMENT FY09 010CT08 30SEPM 20 20 q
LL00004070 PROJECT MANAGEMENT FY10 010CT»9 30SEP10 20 20 q
1100004080 PROJECT MANAGEMENT FY11 010CT10 0SEP1L 20 20 q
1100004081 PROJECT MANAGEMENT FY12 030CT1L 285EP12 249 249 Qg
04.01.01.190 Cterizatio
/
100004125 PROCURE SAP 01DECO3 31DEC3 2] 2 q
LL 00004126 SCOPING MEETING 15JANG4 15JANO4 1] 1 g
LLO0004000 SAMPLING AND ANALYSIS PLAN 16JANO4 02ALGA 142* 142+ g
100004130 PREPARE SAMPLING AND ANALYSIS PLAN 16JANO4 19FEBX4 24 24 q
1100004140 ISSUE SAP TODOE 19FEBX4 0 0] q
100004150 DOE REVIEW SAMPLING AND ANALYSIS PLAN 20FEBM 19VARA 2] 2 q
1100004160 CONSOLIDATE COMMENTSRESPONSE 2VARM 2BVIAR 2 2 q
100004170 COMMENT RESOLUTION MEETING 2AMARMA 2AVARMA 1 1 Qg
100004180 INCORPORATE COMMENTS 22VARM 23APRA 2] 2 q
100004220 ISSUE SAMPLING AND ANALYSIS PLAN (D1) TO DOE 23APR4 0 0 g
LLO0004230 DOCUMENT TRANSMITTAL 26APRM 30APRM 5 5| g
1100004240 ISSUE SAMPLING AND ANALYSIS PLAN TO EPSKY (D1) 30APRMA 0] 0] q
1100004250 EPAKY REVIEW SAMPLING AND ANALYSIS PLAN O3VIAYO4 01JUNO4 2 2 q
100004270 INCORPORATE COMMENTS 02JUNO4 22JUN4 15) 15] q
1100004310 ISSUE SAMPLING AND ANALYSIS PLAN TO DOE (D2) 22JUN04 0] 0] q
1100004320 DOCUMENT TRANSMITTAL 23JUNO4 29JUN04 5 5) Qg
LL 00004330 ISSUE SAMPLING AND ANALYSIS PLAN TO EPAKY (D2) 29JUNO4 0 0] q
1100004340 EPAKY REVIEW SAMPLING AND ANALYSIS PLAN 30JUNO4 30JULK4 2 2 g
LLO0004350 EPAKY APPROVAL OF SAMPLING AND ANALYSIS PLAN 3JULA4 (¢ 0| g
1100004360 PREPARE AR PUBLIC NOTICE RAUCA 0GAUGA 5 5) q
100004370 ISSUE PUBLIC NOTICE 02AUGHA 09AUGA 1 1 q
1100004500 SITE INVESTIGATIONRISK ASSESS. HELD ACTMTIES O3VIAYO4 18VIAY(S 2624 262
100004510 PROCURE SITE INVESTIGATION FHELD WORK O3VIAYO4 300UNO4 42 42 (1
1100004531 SUBMITTAL AND READINESS REVIEW 01JULo4 13AUGH 0] 30 (1
LL 00004530 NOTICE TO PROCEED 13AUCH 0 0] (1
Start Date 010CT02 Early Bar 03CT - LLCT Sheet 1 of 9
Finish Date 13DEC12 BEC HTE L
Data Date 010CT02 Progress Bar Bechtel Jacobs Co LLC
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Activity Activity Early Early Orig | Rem | % [ evoz [ evia L evia L evia L evia L Evoo | Evos | Evos | Eval | Evaa | Evar
ID Description Start Finish Dur Dur Comp
LLOo0OM532 MOBILIZATION OF EQUIPMENT 16AUGHA prsvens 10 10 q
LLO0004540 SED CONTROLS WEED CONTROLMOWING 16AUGHA 200UC04 5 5 q
LLoo00441 NSDD WEED CONTROL/SHRUB REMOVAL AU 14s5P4 16| 16 q
LLO0OO560 SED. CONTROLS RAD WALKOVER AU pr/svens 5 5 g
LLO0004580 SED. CONTROLS SAMPLING 0AUCH 20SEPA 15 15 ¢
LLOo0OAs42 OUTFALL DITCHES WEED CONTROL/SHRUB REMOVAL 1555 285EP04 10 10 q
LLOO0O4630 NSDD RAD WALKOVER 1555 050CT4 15 15 q
LLOOOD4620 SED CONTROLS SAMPLING ANAYLSIS 21S5P 01DECH 50| 50 q
LLO00O640 NSDD SAMPLING 060CT04 O0aNOVO4 2 25| q
LLO0004650 OUTFALL DITCHES RAD WALKOVER 060CT04 190CT4 10 10 q
LLO0004650 NSDD SAMPLIE ANALYSIS 130CT4 23DECA 50| 50 q
10000460 STORM SEWER PPE RAD WALKOVER 200CT4 2NOV4 10 10 q
LLO0004700 STORM SEWER PIPE INSPECTION BNOV4 16NOV4 10 10 ¢
LLOOOO670 OUTFALL DITCHES SAMPLING 10NOVA 30DECH 33| 33 q
LLOO0O4630 OUTFALL DITCHES SAMPLE ANALYSIS 1MoV 200ANOS 4] i q
LLO0004710 STORM SEWER PIPE TRAP SAMPLING MoV O4JANOS 0| 0| q
LLOOOO4720 STORM SEWER PIPE DPT SAMPLING MoV 02DECA 10 10 q
LLO0004740 STORM SEWER PIPE TRAP SAMPLE ANALYSIS 2NOVo4 08FEB5 49 49 q
LLO0004691 WASTE WATER TREATMENT 03DEC4 05JANOS pal 21 q
LLOO0O4730 STORM SEWER PIPE DPT SAMPLE ANALYSIS 03DEC4 15FEBS 49 49 q
LLO0004600 DEVELOP WASTE PACKAGES 04JANGS 0BVIAR(S 45 45] ¢
LLOO0OA520 DEMOBILIZATION 0BJANOS 11JANGS 5 5 q
LLO00O4610 DISPOSAL OF IDW 16MARD 18VIAYDS 45 45 q
LLOo0O611 DISPOSAL OF IDW (Envirocare) 16MARDG 18VIAYDE 45 45 q
LLO0000410 SITE INVESTIGATIONRISK ASSESSMENT REPORT 11JANGS 155506 1724 172 q
LLO0000420 PREPARE DO SIRARPT 11JANGS 15VIARDG 45 45 q
LLO0000470 INTERNAL REVIEW DO 16MARDS 2MARDG 5 5 q
LLO0000471 INCORPORATE COMMENTS FROM INTERNAL REVIEW VARG 0VARDG 5 5 q
LLO0000430 SUBMIT DO SIRA RPT TO DOE 3OMAR®S (¢ 0| ¢
LLO0000440 REVIEW DO REPORT 3IMARDS 28APR05 21 21 q v
LLO0000449 PREPARE D1 SIRA REPORT 20APRB 19VAYDS 15 15 q
LLOO000450 SUBMIT D1 SIRA REPORT TO DOE 19VAYDS 0 0] q
LLOoo00452 DOCUMENT TRANSMITTAL 20MAYDE 26VAY05 5 5 q
LLO0000448 SUBMIT D1 SIRA REPORT TO EPAKY 26VIAY05 0 0] q
1100000451 EPAKY REVIEW SIRA REPORT 2ZIVAYG 27JUNCS 2] 2 q
LLO0000453 INCORPORATE COMMENTS 28JUNGS 281UL05 21 21 g
LLO00004A RELEASE PREPARATION 220UL05 04AUGE 5 5| ¢
LLOO00056 CERTIFICATION MEETING 0BAUGE 0BAUGDS 1 1 q
LLOO000M56 INCORPORATE COMMENTS 0BAUGDE (09AUGD5 2 2 q
LLOo000457 ISSUE SIRA REPORT (D2) TO DOE (09AUGD5 0 0] q
LLO0000458 DOCUMENT TRANSMITTAL 10AUGE 16AUGDE 5 5 q
1100000459 ISSUE SIRA REPORT TO EPAKY (D2) 16AUGDE 0 0] q
LLO0000460 EPAKY REVIEW OF SIRA REPORT 17AUC6 1556 21 21 g
LLOo000d61 EPAKY APPROVAL OF SIRA REPORT 155506 0] 0] q <
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04.01.01.19.03 Decsion Documents
LLOO000770 EEICA 2ZIVAYDE 21FEB6 183 183 q
1100000810 Develop DOEEICA ZIVAYDE 18AUGDE 57| 57 q
LLooooos11 INTERNAL REVIEW 19AUGE 01SEP05 10 10} q
LLooooos21 INCORPORATE COMMENTS FROM INTERNLA REVIEW 02SEPB 165506 10 10} q
100000820 Issue DO EE/CA tb DOE 165EP06 (¢ 0| g
LLO0000830 DOE Review DO EEICA 195EPB 170CT05 21 21 q
LLOO000B40 Incorporate comments fiom DOE on DO EE/CA 180CT05 15NOV 21 21 q
LLO0000850 Issue D1 EE/CA o DOE 15NOV6 0 0] q
LLO0000830 Document transmitial 16NOVD6 22NOV05 5 5 q
LLO0000870 Issue D1 EE/CA to EPAKY 22NOVO5 0 0] q
1100000830 EPAKY Review D1 EEICA 23NOVB 22DEC05 ) ) q
1100000890 Incorporate comments from EPAKY on D1 EE/CA 2MDECB 13JANO6 13 13} q
LLO0000%00 Issue D2 EE/CA tb DOE 13JANO6 (¢ 0| g
LLO0000910 Document transmitial 17JANOG 231ANO6 5 5 q
LLOO000S20 Issue D2 EE/CA to EPAKY 231ANO6 0] 0] q
LLOO000930 EPAKY Review D2 EEICA 24JAN06 21FEB6 21 21 q
LLOO000%40 EPAKY Approve D2 EEICA 21FEB6 0 0] q
1100000950 Public comment period 2FEBO6 13APR0G 37| 37| q
1100000780 Develop Draft Removal Naotification 2ZIVAYDE 17JUNOS 15 15| q
1100000790 Issue draft Removal Natification to DOE 20JUNOS 200UNOS 1 1 q
LLO0000800 DOE Review Draft Removal Nofification 21JUNOS 1JUL05 13 13| g
LLO0001470 Incorporate Comments from DOE on Draft Rem. Not 12JUL05 25JUL05 10 10) q
LLooo01482 Issue Final Removal Natification to DOE/Reg 260UL05 26JUL05 1 1 q
LLO0001100 Action Memorandum PASER09) 090CT06 261* 261* q
LLO0001110 Prepare DO Acion Memorandum 235506 200AN06 0| 0| q
LLO0001120 INTERNAL REVIEW 23JANO6 03FEB6 10 10) q
1100001480 INCORPORATE COMMENTS FROM INTERNAL REVIEW 06FEBO6 17FEBO6 10 10} q
100001130 Issue DO Action Memorandum to DOE 17FEBO6 0] 0] q
LL00001140 DOE REVIEWS DO Adtion Memorandum 20FEB06 20MAROG 21 2 g
LLOO001150 CONSOLIDATE COMMENTSRESPONSE 2IMAROG 2IMARDG 5 5 q
LLO0001160 COMMENT RESOLUTIONS MEETING 28VIAROG 28VIAR06 1 1 q
LLOO001170 INCORPORATE COMMENTS FROM COMMENT RESOLUTION 29MARG 13APR06 12 12 q
LLO0001180 CLOSE OF PUBLIC COMVENTS ON EEICA 13APR06 0 0] q
LLO0001190 INCORPORATE PUBLIC COMMENTS FROM EEICA 17APRG 24APR06 6| 6) q
1100001200 RELEASE PREPARATION 25APR6 01IMAY06 5 5 q
LLO0001210 CERTIFICATION MEETING 02VIAY05 O02VIAY06 1 1 q
LLO0001220 INCORPORATE COMMENTS FROM CERT MEETING OBVAYO6 OAMAYD6 2 2 g
LLO0001230 ISSUE Action Memorandum (D1) TO DOE 0AMAY06 0] 0] q
LLO0001240 DOCUMENT TRANSMITTAL 0BVIAY05 TIMAY06 5 5 q
LLO0001250 ISSUE Adtion Memorandum TO EPAKY (D1) TIMAY06 0 0] q
LLO0001260 EPAKY REVIEW D1 Adion Memorandum 12VAY06 12JUNO6 21 21 q
LLO0001270 INCORPORATE COMMENTS 13JUNO6 26JUNOG 10 10) q
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1100001280 RELEASE PREPARATION 27JUNO6 28JUNOG 2 2 Qg
LL00001290 CERTIHCATION MEETING 29JUN06 29JUNO6 1 1 q
1100001300 INCORPORATE COMMENTS 30JUNOG 0BJUL06 2 2 g
1100001310 ISSUE Action Memorandum (D2) TO DOE 05JUL06 0 0] q
LLO0001320 DOCUMENT TRANSMITTAL 06JULO6 12JUL06 5 5 g
1100001330 ISSUE Adtion Memorandum TO EPAKY (D2) 12JUL06 0 0] g
1100001340 EPAKY REVIEW AND APPROVE Adion Memorandum 13JUL06 10AUG6 2 2 q
1100001350 DOE RECEVE EPAKY APPROVAL OF AM 10AUG6 0 0 Qg
1100001360 Action Memorandum SIGNATURE 11AUGDE 0BSEP6 .o 2 Qg
LL00001370 ISSUE SIGNED Adion Memorandum TO EPAKDEP 08SEP6 0 0] q
1100001380 EPAKDEP Acion Memorandum SIGNATURE 11SEP06 090CT06 2] 2 q
100001390 EPAKDEP RETURN SIGNED Acion Memorandum 090CT06 0 0] q \
04.01.01.1904 Remedial Actions
LLO0000250 PROCURE SEDIMENT BASIN REMOVAL ACTION WORK PLAN 12VAY06 12JUNO6 21 2 g
1100000600 REMOVAL ACTION WORK PLAN 13JUNG6 09APRO7 26 25 g
1100000610 PREPARE REMOVAL ACTION WORK PLAN 13JUNG6 20SEP6 9 69) q
1100000612 INTERNAL REVIEW (DO) RAWP 21SEP06 110CT06 15| 15| Qg
LL00000614 INCORPORATE COMMENTS FROM INTERNAL REVIEW (DO) 120CT06 0INOVO6 15| 15| Qg
1100000620 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 0INOVO6 0 0] q
1100000630 DOE REVIEW OF REMOVAL ACTION WORK PLAN 02NOVO6 01DECO6 .o .o q
1100000540 CONSOLIDATE COMMENTSRESPONSE O4DECO6 (0BDECO6 2 2 g
100000550 COMMENT RESOLUTION MEETING 06DECOG 06DECO6 1 1] g
1100000660 INCORPORATE COMMENTS O07DEQC6 18DEC06 8| 8| g
1100000670 RELEASE PREPARATION 19DEC06 20DECO6 2 2 q
1100000680 CERTHCATION MEETING 21DEC06 21DECO6 1 1 Qg
1100000690 INCORPORATE COMMENTS 2DEC06 27DEC6 2 2 q
1100000600 ISSUE RAWP (D1) TO DOE 27DEC6 0 0] q
1100000610 DOCUMENT TRANSMITTAL 28DEC06 04JANO7 5 5 q
LLO0000620 ISSUE REMOVAL ACTION WORK PLAN TO EPAKY (D1) 04JANO7 0 0] q
LLO0000630 EPAKY REVIEW REMOVAL ACTION WORK PLAN 0BJANO7 O06FEBO7 21 2 g
1100000640 INCORPORATE COMMENTS O06FEBO7 19FEBO7 10) 10| g
1100000650 RELEASE PREPARATION 20FEBO7 26FEB07 5 5 q
1100000660 CERTIFHCATION MEETING 27FEBO7 2AEB07 1 1 Qg
1100000670 INCORPORATE COMMENTS 28FEBO7 01MARO7 2 2 q
1100000680 ISSUE RAWP (D2) TO DOE 01MARO7 0 0] q
1100000690 DOCUMENT TRANSMITTAL 02MARO7 08VIARO7 5 5 q
1100000700 ISSUE REMOVAL ACTION WORK PLAN TO EPAKY (D2) 08VIARO7 0 0] q
LLO0000710 EPAKY REVIEW OF REMOVAL ACTION WORK PLAN 09MARO7 09APRO7 21 2 g
1100000720 EPAKY APPROVAL OF REMOVAL ACTION WORK PLAN 09APRO7 0 0] g ¢
4RA11 Sediment Basin Outfall 11
1100000971 PROCURE SEDIMENT BASIN CONSTRUCTION 2ZMOVOS 12VMARD7 7 72| q
1100000990 SUBMITTALS 13VIARD7 T1APRO7 2] 2 Qg
1100000991 READINESS REVEW 12APRO7 18APRO7 5 5 q
1100000960 SEDIMENT BASIN OUTFALL 11 19APRO7 07APRO8 242 242 q
1100000970 MOBILIZATION 19APRO7 21JUNO7 45 45 q

Sheet 4 of 9



Activity

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

LLOO000980 START AELDWORK 19APRO7 0 0 d
LLO0000992 SITE PREPARATION 20UN07 2400007 21 21 d
LLOO0000S3 EXCAVATION OF BASN 2007 |190cTO? 62 62 d
LLOO0000S6 INSTALL LIGHTING BI07 | 280607 2 21 q
LLOOOD100L DEVELOP AND APPROVE WASTE PACKAGES X007 |14DECO7 100 100 d
LLOO000994 INSTALL LINER AND PPES 20CTo7 | 200E007 2 © d
LLOO000999 SPILLWAY INSTALLATION 20CTo7 | canovor 15 15 d
LLOOODI002 APPROVAL OF WASTE PACKAGES 1DECO7 | 17DECO7 1 1 d
LLOO0001003 DISPOSAL OF DW 18DECO7  |12vIAYOB 100 100 d
LLO0001023 DISPOSAL OF IDW (Erviocare) 18DECO7  [12vAY08 100 100 d
LLOO000996 INSTALL FENCE 2IDECO7  |150AN08 15 15 d
LL00000G97 INSTALL MAINTENANCE ROAD 161AN0B | 06FEROB 15 15 d
LLOOO0I004 SITE RESTORATION OFFEBGB  |08VIAR8 2 2 d
LLOOO0I006 DEMOBILIZATION OMVARS  |07APROB 2 2 d
LLOO0DI009 SUBMITTALS 20UN07 2400007 2 2 d
LLOOO0I010 READINESS REVIEW B07  |330L07 5 5 d
LLOO001006 SEDIMENT BASIN OUTFALL 8 0IAUGD7  |280CTO08 33 313 d
LLO0001007 MOBILIZATION 0AUGD7  |o30cTO? 5 5 d
LLO0001008 START AELDWORK 01AUGO? 0 0 d
LLOO00I011 SITE PREPARATION MOCTO7 | oINovo7 2 21 q
LLOOODI012 EXCAVATION OF BASN oNOW7 | oeFER08 & & d
LLOOODIOL3 CONSTRUCT STRUCTURES OFEBB  |2vAY(S & & d
LLOOO0I018 DEVELOP AND APPROVE WASTE PACKAGES OFEBB | 260UNOB 100 100 d
LLOO001014 POUR CONCRETE RETAINING WALL 2FEBO8  |29VIAYOS o 0 d
LLOO001015 POUR CONTRETE BARRER WALL BVAYOS | 23viAes 15 15 d
LLO0001016 INSTALL PUMP STATION 2VAYS [ 240UN0B 2 21 d
LLOO001028 INSTALL PIPINGPUMPS ZVMAYS  |160UNCB 15 15 d
LLOOOOL017 INSTALL LIGHTING BIUNB  |173UL08 15 15 d
APPROVAL OF WASTE PACKAGES 200N |27auno8 1 1 d
DISPOSAL OF DW 3WUNGB | 19NOW8 100 100 d
DISPOSAL OF IDW (Erviocare) 30UNGB | 19NOW8 100 100 d
INSTALL FENCE 18JU08  |07AUG8 15 15 d
INSTALL MAINTENANCE ROAD 0BAUGIS  |28AUG8 15 15 d
SITE RESTORATION 200UGB | 20SEPGB 2 21 d
DEMOBILIZATION S8 [280CT08 2 21 d
SEDIMENT BASIN FELD WORK COMPLETE 280CT08 0 0 d
SEDIMENT BASIN POST CONSTRUCTION REPORT O4SEPGB [3LUL09 27 27 d
PREPARE POST CONSTRUCTION REPORT MSEP0B | 25NOWB 60 60 d
INTERNAL REVIEW (D0) PCR 0IDECOS | 19DECO8 15 15 d
INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 2DECDB  |141AN00 15 15 d
ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 14JAN09 0 0 d
DOE REVIEW POST CONSTRUCTION REPORT 15)AN00 | 13FEB9 2 21 d
CONSOLIDATE COMMENTSRESPONSE 16FEB00 | 20FEB9 5 5 d
COMMENT RESOLUTION MEETING ZBFEBD | 23FEBO 1 1 q
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Activity Activity Early Early Orig Rem %
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LLO0011310 DOCUMENT REVISION 24FEB9 24MARM 2] 21 q
LLO0011320 RELEASE PREPARATION 22VAR  |31IMARX 5 5 q
L1 00011330 CERTIFICATION MEETING O1APRD9 01APRO9 1 1 q
LLO0011340 INCORPORATE COMMENTS O2APRD9 (0BAPRD9 2 2 [0
LLO0011350 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 03APR(M (¢ 0| g
LLO0011350 TRANSMITTAL OF DOCUMENT 06APR9 13APRM 5 5 q
LLO0011370 ISS DRAFT POST CONSTRUCTION RPT TO EPSKDEP (D1) 13APRM 0] 0] q
LLO0011330 EPAKDEP REVIEW DRAFT POST CONSTRUCTION REPORT 14APRO 12VAYD9 21 21 q
LLO00113%0 INCORPORATE EPAKDEP COMMENTS 13VIAYO9 11JUNO9 21 21 q
1100001400 RELEASE PREPARATION 12JUNO9 18JUN9 5 5 q
L1 00001410 CERTIFICATION MEETING 19JUNO9 19JUNO9 1 1 q
LL00001420 INCORPORATE COMMENTS 22JUND9 23JUNO9 2 2 [0
LLO0001430 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 23JUNO9 (¢ 0| g
LLO0001440 DOCUMENT TRANSMITTAL 24JUND9 30JUNO9 5 5 q
LLO0001450 ISSUE FNL POST CONSTRUCTION RPT TO EPAKDEP (D2) 30JUNO9 0] 0] q
LLO0001460 EPA/KDEP REVIEW ANAL POST CONSTRUCTION REPORT 01JUL09 31JUL09 21 21 q
LLO0011470 EPAKDEP APPROVE ANAL POST CONSTRUCTION RPT 31JUL09 0 0] q
04.01.01.1905
3RAWP Removal Adion Work Plan
1100002000 PROCURE NSDD REMOVAL ACTION WORK PLAN 090CTO7 0BNOVO7 21 pl q
1100002010 REMOVAL ACTION WORK PLAN 0NOWO7 03SEP8 osy a0y q
L1 00002020 PREPARE REMOVAL ACTION WORK PLAN O0NOWO7 19FEB8 69) 69 q
LLO0002030 INTERNAL REVIEW (DO) RAWP 20FEB08 1IMAR(O8 15 15 g
LLOO002040 INCORPORATE COMMENTS FROM INTERNAL REVIEW (DO) I2MARB | 02APROB 15 15 q
LLOO002050 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) O02APRO8 0] 0] q
LLO0002060 DOE REVIEW OF REMOVAL ACTION WORK PLAN 03APRO8 30APRB ) ) q
LLOO002070 CONSOLIDATE COMMENTSRESPONSE O01MAYD8 02VIAY08 2 2 q
LLO0002080 COMMENT RESOLUTION MEETING 0BVIAY(B 05MVAY08 1 1 q
1100002090 INCORPORATE COMMENTS 0BVIAY(B 15VAYO8 8| 8| q
LLO0002100 RELEASE PREPARATION 16VIAYOB 19VAYOB 2 2 [0
LLO0002110 CERTHCATION MEETING 20VAY08 20MAY08 1 1] g
LLOOOO2120 INCORPORATE COMMENTS 21MAY08 22VAY08 2 2 q
LLOO002130 ISSUE RAWP (D1) TO DOE 22VAY08 0] 0] q
LLO0002140 DOCUMENT TRANSMITTAL 23VIAYOB 30VAY08 5 5 q
LLO0002150 ISSUE REMOVAL ACTION WORK PLAN TO EPAKY (D1) 30VAY08 0 0] q
LLO0002160 EPAKY REVIEW REMOVAL ACTION WORK PLAN 02JUNO3 30JUNO8 21 pl q
LLOo002170 INCORPORATE COMMENTS 01JUL08 16JUL08 10 10 q
LLOo002180 RELEASE PREPARATION 17JUL08 231UL08 5 5) q
LLO0002190 CERTIHCATION MEETING 243008 243008 1 1] g
LLO0002Z200 INCORPORATE COMMENTS 250UL08 281UL08 2 2 q
LLO0002210 ISSUE RAWP (D2) TO DOE 281UL08 0] 0] q
LLO0002220 DOCUMENT TRANSMITTAL 290UL08 04AUGO8 5 5 q
LLO0002230 ISSUE REMOVAL ACTION WORK PLAN TO EPAKY (D2) 04AUGO8 0 0] q
LLO0002240 EPAKY REVIEW OF REMOVAL ACTION WORK PLAN 0BAUGB (03SEPO8 21 pl q
LLO0002250 EPAKY APPROVAL OF REMOVAL ACTION WORK PLAN (03SEP8 0 0] q
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4RAA Excavation of Diches
LLO0002260 PROCURE EXCAVATION OF NSDD 02JUNGC8 12SEP08 72 Y ¢
100002301 INFRASTRUCTURE Remaob 02JUNGC8 06JUNC8 5 5 g
L1 00002302 INFRASTRUCTURE SSA ClearingRemove top 4" 09JUNC8 12JUNO8 4 4 ¢
100002303 INCFRASTRUCTURE SSA Utiites 13JUNO3 23JUNO8 7 7 ¢
LLO0002304 INFRASTRUCTURE SSA Sepic System 13JUNO8 26JUNO8 10| 10| d
LLO0002306 INFRASTRUCTURE SMSA Clearing 13JUNO8 16JUNO8 2 2 o
LLO0002306 INFRASTRUCTURE SMSA DGA Entrance 13JUNO8 16JUNO8 2 2 ¢
100002307 INFRASTRUCTURE SMSA Fencing and Grounding 13JUNO8 19JUNO8 5 5 ¢
LLO0002308 INFRASTRUCTURE NMSA Clearing 17JUNO8 17JUNO8 1] 1] ¢
100002309 INFRASTRUCTURE NMSA DGA Entrances 17JUNO8 18JUNO8 2 2 g
L1 00002311 INFRASTRUCTURE NMSA Fencing and Grounding 18JUNO3 26JUNC8 7 7 ¢
LL 00002312 INFRASTRUCTURE Seeding and Muliching all areas 19JUNO3 143008 16 16 ¢
LLO0002313 INFRASTRUCTURE SSA Geatexie fabric and DGA 27JUNO8 07JUL08 5 5 d
LLO0002314 INFRASTRUCTURE SSA Fencng 02JUL08 150UL08 8 8| o
LLO0002315 INFRASTRUCTURE Demab 16JUL08 223008 5 5 g
1100002331 READINESS REVIEW 140CT08 200CT08 5 5 ¢
LLO0002270 EXCAVATION OF NSDD SECTIONS 35 210CT08 20MAY10 35 3B ¢ [ ]
100002290 HELD WORK START 210CT08 0l 0Ol g
LL 00002329 MOBILIZATION 210CT08 22JAN9 a2 &2 ¢
LLO0002316 EXCAVATIONBACKHLL OF SECTION 3 231AN09 28APRM9 67| 67 ¢
LLO0002317 WASTE MANAGEMENT OF SECTIONS 3 4, &5 23JAND9 28DECO 233 233 g =
LLO0002319 EXCAVATIONBACKHLL OF SECTION 4 29APRX9 28MAY(9 21 21 o L
100002321 EXCAVATIONBACKHLL OF SECTION 5 22VAY(9 2ANOVO9 125 125 g (i y
1100002318 DEVELOP AND APPROVE WASTE PACKAGES 14SEPO 10DEC9 a2 &2 ¢ 3
LLO0002322 DEMOBILIZATION 25NOV9 26FEB10 a2 & ¢ (
100002327 DISPOSAL OF IDW 29DEC9 20MAY10 100 100) g 1]
L1 00002328 DISPOSAL OF IDW (Envirocare) 29DEC9 20MAY10 100 100) ¢ ]’
LLO0002310 NSDD SECTIONS 35 EXCAVATION COMPLETE 20MAY10 (¢ Ol ¢ ’
LLO0002320 NSDD POST CONSTRUCTION REPORT 26VIAR10 09FEB11 218¢ 218t g =
LLO0002330 PREPARE POST CONSTRUCTION REPORT 260MAR10 21JUN10 &0 0| o t‘
LLOOO02340 INTERNAL REVIEW (DO) PCR 2JNI0 140010 15 15 d
LL00002350 INCORPORATE COMMENTS FROM INTERNAL REVIEW (DO) 15JUL10 M4AUGI0 15 15 ¢
100002380 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 04AUGI0 0l 0Ol ¢
LLO0002370 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 0BAUGI10 2SEP10 21 21 g
L1 00002380 CONSOLIDATE COMMENTSRESPONSE 03SEP10 10SEP10 5 5| ¢
LLO000230 COMMENT RESOLUTION MEETING 135EP10 135EP10 1 1] ¢
LLO000R400 DOCUMENT REVISON 14SEP10 299EP10 12| 12 d
LLO0002410 RELEASE PREPARATION 0SEP1I0 060CT10 5 5 o
LLO0002420 CERTIFICATION MEETING 070CT10 070CT10 1 1 g
LLO0002430 INCORPORATE COMMENTS 080OCT10 110CT10 2 2 ¢
LL00002440 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 110CT10 0l 0Ol ¢
LL00002450 TRANSMITTAL OF DOCUMENT 120CT10 180CT10 5 5 g
100002460 ISS DRAFT POST CONSTRUCTION RPT TO EPSKDEP (D) 180CT10 0 Ol ¢
LLO000R470 EPAKDEP REVIEW DRAFT POST CONSTRUCTION REPORT 190CT10 16NOVI0 21 2 ¢ \ N y
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ID Description Start Finish Dur Dur Comp
LLO0002480 INCORPORATE EPAKDEP COMMENTS 1NOVIO 17DEC10 2] 21 q
LLO0002490 RELEASE PREPARATION 20DEC10 28DECI10 5 5 q
LLO0002500 CERTIFICATION MEETING 29DEC10 29DEC10 1 1 g
LLO0002510 INCORPORATE COMMENTS 30DECI0 31DECI0 2 2 g
LLO0002520 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 31DECI10 (¢ 0| ¢
LLO0002530 DOCUMENT TRANSMITTAL O4JAN1L 100AN11 5 5| g
LLO0002540 ISSUE FN\L POST CONSTRUCTION RPT TO EPAKDEP (D2) 100AN11 0] 0] q
LLOO002560 EPA/KDEP REVIEW ANAL POST CONSTRUCTION REPORT 11JANI1 OoFEB1L 21 21 q
LLO0002550 EPAKDEP APPROVE ANAL POST CONSTRUCTION RPT OoFEB1L 0 0] q -
04.01.01.1906
3RAWP Removal Adion Work Plan \ A
LLO0002590 PROCURE OUTFALL DITCHES REMOVAL ACTION WORK PLAN 09IVIARD9 06APR09 21 pl q
1100002600 REMOVAL ACTION WORK PLAN 07APRX 02FEB10 osy a0y q
LLO00O2610 PREPARE REMOVAL ACTION WORK PLAN 07APRO 16JUL09 69) 69 q
LLO0002620 INTERNAL REVIEW (DO) RAWP 17JUL09 06AUG9 15 15 ¢
LLOOOO2630 INCORPORATE COMMENTS FROM INTERNAL REVIEW (DO) 07AUG9 27TAUC9 15 15 q
LLOOOO2640 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 27TAUC9 0] 0] q
LLOO002650 DOE REVIEW OF REMOVAL ACTION WORK PLAN 28AUG9 255EP09 ) ) q
LLO0002650 CONSOLIDATE COMMENTSRESPONSE 285EPM 20SEP09 2 2 q
LLOOOO2670 COMMENT RESOLUTION MEETING 30SEP0 30SEPM 1 1 q
LLO00OP630 INCORPORATE COMMENTS 010CT»9 120CT09 8| 8| q
LLO000260 RELEASE PREPARATION 130CT9 140CT9 2 2 g
LLO000Z2700 CERTHCATION MEETING 150CT09 150CT09 1 1] ¢
LLO0002710 INCORPORATE COMMENTS 160CTO9 190CT9 2 2 q
LLOO0O2720 ISSUE RAWP (D1) TO DOE 190CT9 0] 0] q
LLOO002730 DOCUMENT TRANSMITTAL 200CT09 260CT09 5 5 q
LLO0002740 ISSUE REMOVAL ACTION WORK PLAN TO EPAKY (D1) 260CT09 0 0] q
LLO0002750 EPAKY REVIEW REMOVAL ACTION WORK PLAN 270CT09 24NOVO9 21 pl q
LLO00OZ760 INCORPORATE COMMENTS 25\NOV9 10DEC9 10 10 q
LLOoOOZ770 RELEASE PREPARATION 11DEC9 17DEC9 5 5 g
LLO0002780 CERTIHCATION MEETING 18DEC9 18DEC9 1 1] ¢
LLOOOOZ790 INCORPORATE COMMENTS 21DEC9 22DEC9 2 2 q
LLOO002800 ISSUE RAWP (D2) TO DOE 22DEC 0] 0] q
LLO0002810 DOCUMENT TRANSMITTAL 23DEC9 31DEC 5 5 q
LLO0002820 ISSUE REMOVAL ACTION WORK PLAN TO EPAKY (D2) 31DEC 0 0] q
LLO0002830 EPAKY REVIEW OF REMOVAL ACTION WORK PLAN 04JAN10 02FEBIO 21 pl q
1100002840 EPAKY APPROVAL OF REMOVAL ACTION WORK PLAN 02FEBIO 0 0] q
4RAA Excavation of Diches
LLO0002850 PROCURE OUTFALL DITCHES EXCAVATION 270CT9 11FEBI0 72 e g
LLO0002880 OUTFALL DITCHES EXCAVATION 12FB10 20JAN12 484 484+ ¢
LLOOOO2870 MOBILIZATION 12FEB10 21JUN10 N0l Q| q
LLO0002830 HELD WORK START 12FEB10 0] 0] q
LLO00023%0 EXCAVATION OF OUTFALL DITCH 1 12FEB10 TIAUG10 125 125§ q
LLO0003220 WASTE MANAGEVENT 12FEB10 27JUN1L g% 3 q
LLO0003170 EXCAVATION OF OUTFALL DITCH 15 12AUG10 1FEBIL 125 125§ q
LLO000310 REPLACEMENT OF STORM SEWER PIPE 12AUG10 1FEBI1 125 125] q Y

Sheet 8 of 9



Activity

Activity

Early

Early

Orig

Rem

%

[evor T evia T evizTevie [ evia T evoo T Evos [ Evog [ Eva1 [ Evaa [ Evar

ID Description Start Finish Dur Dur Comp
LL 00003180 EXCAVATION OF OUTFALL DITCH8 14AEB11 1AvAR1L 21 21 [0 '
LL 00003190 EXCAVATION OF OUTFALL DITCH 16 15VARIL 2vAaYnL v liv) [0
1100003230 DEVELOPMENT AND APPROVAL OF WASTE PACKAGES 06APRI11 06JUL11 62 62 q
L1 00003200 EXCAVATION OF OUTFALL DITCH 10 13VAY1L 13JUN11 21 21 g
L1 00003231 SECONDARY DITCHES 13VAY11 143011 42 42 ¢
LL 0000351 DEMOBILIZATION 15011 12AUGIL 2 2 [0
LL 00003240 DISPOSAL OF IDW 20U 200AN12 125 125 [0
LL 00003241 DISPOSAL OF IDW (Envirocare) 200U 200AN12 125 125 [0
LLO000342 DISPOSAL OF IDW (Nevtes) 210U 200AN12 125 125 [0
LL 00002900 OUTFALL DITCHES EXCAVATION COMPLETE 200AN12 0f 0f [0
4RAR Removal Acion Report
L1 00002910 SWOU REMOVAL ACTION REPORT 231AN12 13DEC12 2 2 [0
L1 00002920 PREPARE REMOVAL ACTION REPORT 231AN12 16APR12 60 60 [0
LLO0002930 INTERNAL REVIEW (DO) RAR 17APR12 0MMAY12 15 15 ¢ v
LL 000020 INCORPORATE COMMENTS FROM INTERNAL REVIEW (DO) 0BVIAY12 20VAY12 15 15 [0
LL 00002960 ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 20VAY12 0f 0f [0
LL 00002960 DOE REVIEW DRAFT REMOVAL ACTION REPORT AMVAY12 27JUN12 21 2 [0
LL0O0002970 CONSOLIDATE COMMENTSRESPONSE 28JUN12 06JUL12 5 5 [0
LL 00002980 COMMENT RESOLUTION MEETING 00uUL12 0oJuL12 1 1 [0
LL 00002990 DOCUMENT REVISION 100uL12 O07AUG12 2 21 q
L1 00003000 RELEASE PREPARATION 0BAUGI2 14AUG12 5 5 [0
LLO0003010 CERTIHCATION MEETING 15AUG12 15AUGI2 1 1] ¢
LL 00003020 INCORPORATE COMMENTS 16AUGI2 17AUGL2 2 2 [0
LL 00003030 ISSUE REMOVAL ACTION REPORT (D1) TO DOE 17AUGI2 0f 0f [0
LL 0000340 TRANSMITTAL OF DOCUMENT 20AUG12 24AUG12 5 5 [0
LL 00003050 ISS DRAFT REMOVAL ACTION RPT TO EPSKDEP (D1) 24AUG12 0 0f [0
LL 00003080 EPAKDEP REVIEW DRAFT REMOVAL ACTION REPORT 2TAUG12 255EP12 2 2 [0
LL 00003070 INCORPORATE EPAKDEP COMMENTS 265P12 240CT12 2 2 [0
L1 00003080 RELEASE PREPARATION 250CT12 310CT12 5 5) q
LLO000300 CERTIHCATION MEETING OINOVI2 O0INOVI2 1 1] ¢
LL 00008100 INCORPORATE COMMENTS 2NOVI2 0BNOV12 2 2 [0
LL 00003110 ISSUE REMOVAL ACTION REPORT (D2) TO DOE 0BNOV12 0f 0f [0
LL 00003120 DOCUMENT TRANSMITTAL 06NOV12 12NOvI2 5 5 [0
LL0O000B130 ISSUE R\L REMOVAL ACTION RPT TO EPAKDEP (D2) 12NOvI2 0 0f [0
L1 00003140 EPA/ KDEP REVIEW ANAL REMOVAL ACTION REPORT 13NovI2 13DEC12 2 2 [0
LL 00003150 EPAKDEP APPROVE ANAL REMOVAL ACTION RPT 13DEC12 0f 0f [0
L1 00003160 SWOU PROJECT COMPLETE 13DEC12 0f 0f [0
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